Nebraska Department of Roads Date: 03.07.2016 Nebraska Department of Roads Date: 03.07.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  03.01.2016 Est Number: 0010 Pay Period End Date:  03.01.2016
Contract Location: Total to Date  Prev to Date This Estimate
NEMAHA - EAST JCT US-136 Estimate Type: PROG Current Contract Amt Total Earnings  $1,855,785.61 $1,815,274.05 $40,511.56
$2,120,089.63 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,855,785.61  $1,815,274.05 $40,511.56
ontractor: Date Lot 09.04.2014 $2.104.307.01 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 04. Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- Sz-zz-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOX 80268 : 88% Net Earnings  $1,855,785.61 $1,815,274.05 $40,511.56
Date Notice for Work to )
Begin: 03.19.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - BS.2 108%  Liquidated Damages -$9,468.00  -$12,624.00 $3,156.00
Date Work Actually Began: 03.21.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.13.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-5,182.44 $-5,182.44 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13094 000 STP-67-1(117) 067 GRAD CULV SEED BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$14,650.44 -$17,806.44 $3,156.00
Payment  $1,841,135.17 $1,797,467.61 $43,667.56
Project Manager District Engineer
Habegger, Michael 03.01.2016 Mueting, Curt 03.03.2016
Construction Engineer Controller
Halstead, Kerri 03.03.2016 Burling, Laurie 03.04.2016
Controller
Burling, Laurie 03.04.2016
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  03.01.2016 Est Number: 0010 Pay Period End Date:  03.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L022.11 1.90 7,697.000 14,624.30
0001 0001 0030.10 15,000.00 1.000 15,000.00 FABRIC SILT FENCE-LOW POROSITY LF 7,697.000 14,624.30
MOBILIZATION LS 1.000 15,000.00 0.000 0.00
1.000 15,000.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 285,962.30
0002 0002 1009.00 12,500.00 1.000 12,500.00 Current 285,962.30
GENERAL CLEARING AND GRUBBING LS 1.000 12,500.00 In place 263,376.00
1.000 12,500.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERTS
0003 0003 1011.00 30.00 125.000 3,750.00 0010 0010 0030.40 4,000.00 1.000 4,000.00
WATER MGAL 125.000 3,750.00 MOBILIZATION LS 1.000 4,000.00
0.000 0.00 1.000 4,000.00
0.000 0.00 0.000 0.00
0004 0004 1012.01 100.00 9.000 900.00 0011 0011 4035.00 150.00 5.000 750.00
RIGHT-OF-WAY POST EACH 9.000 900.00 REMOVE FLARED-END SECTION EACH 5.000 750.00
6.000 600.00 5.000 750.00
0.000 0.00 0.000 0.00
0005 0005 1021.10 30.00 45.000 1,350.00 0012 0012 4040.00 500.00 1.000 500.00
REMOVE DELINEATOR UNITS EACH 45.000 1,350.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 500.00
45.000 1,350.00 1.000 500.00
0.000 0.00 0.000 0.00
0006 0006 1030.00 1400  16,604.000 232,456.00 0013 0013 4050.01 34.00 22.000 748.00
EARTHWORK MEASURED IN EMBANKMENT CY 16,604.000 232,456.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 22.000 748.00
16,604.000 232,456.00 CULVERTS, AND HEADWALLS 22.000 748.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 250.00 18.000 4,500.00 0014 0014 4360.24 400.00 1.000 400.00
COVER CROP SEEDING ACRE 18.000 4,500.00 24" METAL FLARED-END SECTION EACH 1.000 400.00
0.000 0.00 1.000 400.00
0.000 0.00 0.000 0.00
0008 0008 L019.20 4.90 180.000 882.00 0015 0015 4360.30 600.00 3.000 1,800.00
EROSION CONTROL, CLASS 2A SY 180.000 882.00 30" METAL FLARED-END SECTION EACH 3.000 1,800.00
300.000 1,470.00 3.000 1,800.00
0.000 0.00 0.000 0.00
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Est Number: 0010 Pay Period End Date:  03.01.2016 Est Number: 0010 Pay Period End Date:  03.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4360.36 800.00 1.000 800.00 0023 0023 L001.01 720.00 6.000 4,320.00
36" METAL FLARED-END SECTION EACH 1.000 800.00 SEEDING, TYPE A ACRE 6.000 4,320.00
1.000 800.00 6.320 4,550.40
0.000 0.00 0.000 0.00
0017 0017 4360.54 1,250.00 1.000 1,250.00 0024 0024 L001.02 565.00 12.000 6,780.00
54" METAL FLARED-END SECTION EACH 1.000 1,250.00 SEEDING, TYPE B ACRE 12.000 6,780.00
1.000 1,250.00 10.000 5,650.00
0.000 0.00 0.000 0.00
0018 0018 P300.24 28.00 6.000 168.00 0025 0025 L032.75 100.00 41.000 4,100.00
24" CULVERT PIPE, TYPE 3,40R 5 LF 6.000 168.00 MULCH TON 41.000 4,100.00
6.000 168.00 32.640 3,264.00
0.000 0.00 0.000 0.00
0019 0019 P300.30 44.00 37.000 1,628.00 GROUP 5 SEEDING Contracted 15,700.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 37.000 1,628.00 Current 15,700.00
37.000 1,628.00 In place 13,964.40
0.000 0.00 This Estimate 0.00
0020 0020 P300.36 60.00 10.000 600.00 GROUP 9 BITUMINOUS
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 10.000 600.00 0026 0026 0002.55 7.00 533.000 3,731.00
10.000 600.00 OVERLAY BROKEN LINES STA 533.000 3,731.00
0.000 0.00 743.400 5,203.80
0021 0021 P300.54 130.00 6.000 780.00 0.000 0.00
54" CULVERT PIPE, TYPE 3,40R5 LF 6.000 780.00 0027 0027 0002.60 7.00 1,066.000 7,462.00
6.000 780.00 OVERLAY SOLID LINES STA 1,066.000 7,462.00
0.000 0.00 1,113.100 7,791.70
GROUP 4 CULVERTS Contracted 13,424.00 0.000 0.00
Current 13,424.00 0028 0028 0030.90 110,000.00 1.000 110,000.00
In place 13,424.00 MOBILIZATION LS 1.000 110,000.00
This Estimate 0.00 1.000 110,000.00
GROUP 5 SEEDING 0.000 0.00
0022 0022 0030.50 500.00 1.000 500.00 0029 0029 1020.06 50.00 44.000 2,200.00
MOBILIZATION LS 1.000 500.00 FLEXIBLE POST DELINEATOR EACH 44.000 2,200.00
1.000 500.00 31.000 1,550.00
0.000 0.00 0.000 0.00
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  03.01.2016 Est Number: 0010 Pay Period End Date:  03.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 1020.20 35.00 24.000 840.00 0039 0054 9020.95 740.00 300.000 222,000.00
INSTALL CHEVRONS EACH 24.000 840.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 300.000 222,000.00
24,000 84000 STATE MAINTENANCE PATCHING 8.073 5.074.02
24.000 840.00 0.000 0.00
0031 0031 2001.03 34.00 147.000 4,998.00 0040 0037 9021.13 740.00 410.380 303,681.20
GRAVEL SURFACE COURSE TON 147.000 4,998.00 PERFORMANCE GRADED BINDER (64-34) TON 410.380 303,681.20
151.570 5,153.38 299.161 221,379.14
0.000 0.00 0.000 0.00
0032 0032 2021.00 50.00 3.000 150.00 0041 0038 9034.00 4.00 318.000 1,272.00
MAILBOX POST EACH 3.000 150.00 PREPARATION OF INTERSECTIONS AND sy 318.000 1,272.00
3.000 150.00 DRIVEWAYS 318.000 1,272.00
0.000 0.00 0.000 0.00
0033 0052 8022.15 2.00 300.000 600.00 0042 0039 9053.00 1.35  12,030.000 16,240.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 600.00 TACK COAT GAL 12,030.000 16,240.50
STATE MAINTENANCE PATCHING 319.960 639.92 9,275.000 12,521.25
0.000 0.00 0.000 0.00
0034 0033 8022.20 200  11,870.000 23,740.00 0043 0040 9053.20 1.35  13,720.000 18,522.00
HYDRATED LIME/WARM MIX ASPHALT EACH 11,870.000 23,740.00 FOG SEAL GAL 13,720.000 18,522.00
11,900.920 23,801.84 13,655.000 18,434.25
0.000 0.00 0.000 0.00
0035 0053 9002.10 31.00 300.000 9,300.00 0044 0041 9111.00 30.00 90.000 2,700.00
ASPHALTIC CONCRETE FOR STATE TON 300.000 9,300.00 WATER MGAL 90.000 2,700.00
MAINTENANCE PATCHING, TYPE SPR 319.960 9.918.76 0.000 0.00
0.000 0.00 0.000 0.00
0036 0034 9005.75 4150  11,870.000 492,605.00 0045 0042 9111.14 15.00 260.000 3,900.00
ASPHALTIC CONCRETE, TYPE SPR TON 11,870.000 492,605.00 WATER FOR CEMENT STABILIZED MGAL 260.000 3,900.00
11,900.920 493,888.18  BITUMINOUS 107.000 1,605.00
0.000 0.00 0.000 0.00
0037 0035 9009.00 3.50 2,144.000 7,504.00 0046 0043 9170.00 130.00 360.860 46,911.80
PLACEMENT OF ASPHALTIC CONCRETE FOR % 2,144.000 7,504.00 EARTH SHOULDER CONSTRUCTION STA 360.860 46,911.80
DRIVEWAYS AND INTERSECTIONS 2,224.000 7,784.00 360.860 46,911.80
0.000 0.00 0.000 0.00
0038 0036 9010.50 68.00 200.000 13,600.00 0047 0044 9173.11 41.00 354.860 14,549.26
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 13,600.00 WIDENING STA 354.860 14,549.26
SPR 0.000 0.00 355.200 14,563.20
0.000 0.00 0.000 0.00
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  03.01.2016 Est Number: 0010 Pay Period End Date:  03.01.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0045 9179.35 38.45 74.000 2,84530 4005 4005 9300.60 1.05 0.000 0.00
COLD MILLING, CLASS 5 sy 74.000 2,84530 SMOOTHNESS INCENTIVE-ASPHALTIC TON 4,557.350 4,785.22
0.000 0.00 CONCRETE 4,557.350 4,785.22
0.000 0.00  SMOOTHNESS INCENTIVE FOR ASPHALTIC 4,557.350 4,785.22
0049 0046 9179.75 3,200.00 2.000 6,400.00 CONCRETE TYPE SPR
MILLING FOR ASPHALTIC CONCRETE INLAY EACH 2.000 6,400.00 4006 4006 9300.77 18.80 0.000 0.00
2,000 6.400.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 126.694 2,381.85
0.000 0.00 GRADED BINDER 126.694 2.381.85
0050 0047 9185.85 15.00 339.860 5,097.00 SMOOTHNESS INCENTIVE FOR PG BINDER 126.694 2,381.85
RUMBLE STRIPS, ASPHALT 8" STA 339.860 5007.90 1YPE®64-34
323.580 485370 4007 4007 9300.43 -500.00 0.000 0.00
0.000 0.00 LIQUIDATED DAMAGES DAY 14.000 -7,000.00
14.000 -7,000.00
0051 0048 9190.12 1,175.00 177.430 208,480.25 EARTH SHOULDER LETTER OF DEDUCTION 14.000 7 000.00
CEMENT STABILIZED BITUMINOUS STA 177.430 208,480.25 : b
177.600 208,680.00 GROUP 9 BITUMINOUS Contracted 1,688,469.21
0.000 0.00 Current 1,703,001.83
0052 0049 9190.61 125.00 1,030.000 128,750.00 _ In P'ace 1,509,354.21
CEMENT TON 1,030.000 128,750.00 This Estimate 40,483.56
1247 340 15591750 GROUP 10 GENERAL ITEMS
0.000 000 0056 0056 0001.08 0.50 7,000.000 3,500.00
0053 0055 9300.37 100 510,000 S1000 BARRICADE, TYPEI BDAY 7,000.000 3,500.00
RAP INCENTIVE PAYMENT FOR STATE EACH 510.000 510.00 8,793.000 4,396.50
MAINTENANCE PATCHING 3.174.000 3.174.00 0.000 0.00
0.000 0.00 0057 0057 0001.10 2.00 304.000 608.00
0054 0050 9300.38 1.00  21,879.000 21,879.00 DCARRICADE, TYPEII BDAY 304.000 608.00
RAP INCENTIVE PAYMENT EACH 21,879.000 21,879.00 276.000 552.00
118,414.150 118,414.15 0.000 0.00
25,110.940 25,110.94 0058 0058 0001.75 1.00 560.000 560.00
0055 0051 9300.52 8.000.00 1000 500000 TEMPORARY SIGN DAY EACH 560.000 560.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00 72.000 72.00
IID 1.000 8,000.00 0.000 0.00
0.000 0.00 0059 0059 0001.90 0.50 5,267.000 2,633.50
4004 4004 9300.56 1.1755 0.000 0.00 SIGNDAY EACH 5,267.000 2,633.50
SUPERPAVE QUALITY INCENTIVE TON 12,220.800 14,365.55 3,588.000 1,794.00
12,220.800 14,365.55 0.000 0.00
SUPERPAVE INCENTIVE FOR SPR ASPHALT
12,220.800 14,365.55
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Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1094X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  03.01.2016 Est Number: 0010 Pay Period End Date:  03.01.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 0003.10 300.00 80.000 24,000.00 0069 0069 L022.75 3.25 1,000.000 3,250.00
FLAGGING DAY 80.000 24,000.00 TEMPORARY SILT CHECK LF 1,000.000 3,250.00
81.000 24,300.00 25.000 81.25
0.000 0.00 0.000 0.00
0061 0061 0003.20 400.00 35.000 14,000.00 0070 0070 L022.90 2.25 1,000.000 2,250.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 14,000.00 TEMPORARY SILT FENCE LF 1,000.000 2,250.00
38.500 15,400.00 965.000 2,171.25
0.000 0.00 0.000 0.00
0062 0062 0020.00 2.00 500.000 1,000.00 0071 0071 L032.70 200.00 4.000 800.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY MULCH TON 4.000 800.00
187.500 375.00 0.000 0.00
14.000 28.00 0.000 0.00
0063 0063 0030.10 6,000.00 1.000 6,000.00 4001 4001 L860.20 300.00 0.000 0.00
MOBILIZATION LS 1.000 6,000.00 INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,500.00
1.000 6,000.00 ENVIRONMENTAL COMMITMENT 1.000 300.00
DEFICIENCIES-24 HOURS
0.000 0.00 0.000 0.00
0064 0064 9110.01 69.00 150.000 10,350.00
RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 10,350.00 ~ 4002 4002 L860.22 200.00 0.000 0.00
0.000 0.00 INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,000.00
' ' ENVIRONMENTAL COMMITMENT 0.000 0.00
0.000 0.00 ' '
DEFICIENCIES-48 HOURS
0.000 0.00
0065 0065 9110.02 79.00 50.000 3,950.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
OPERATED 0.000 00o 2003 4003 1860.10 -250.00 0.000 0.00
' ' DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 5.000 -1,250.00
0.000 0.00  ENVIRONMENTAL COMMITMENT DEFICIENCY 0.000 0.00
0066 0066 9110.03 69.00 150.000 10,350.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 10,350.00
GROUP 10 GENERAL ITEMS Contracted 100,751.50
0.000 0.00
0.000 0.00 Current 102,001.50
0067 9110.07 50.00 150.000 7,500.00 In place 55.667.00
0oe7 : : : +200. This Estimate 28.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 7,500.00 Contracted
4.500 295,00 Totals for contract ontracte 2,104,307.01
Current 2,120,089.63
0.000 0.00
In place 1,855,785.61
0068 0068 9110.27 100.00 100.000 10,000.00 This Estimate 4051156
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 10,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00







